C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE
RESULTS - Dec. 20, 2001,

R. Zaharatos — December 20, 2001

SCHEDULE SUMMARY
Maintenance Begins: 0800hrs December 20, 2001
Maintenance Ends: 1300hrs December 20, 2001,
RHIC Tunnel Sweeps. As sector jobs are completed. Remaining sweeps no later
then 1300hrs.
Machine Areas Access For :
AGS Controlled Access - No access
Booster Controlled Access - No access
SEB Controlled Access - No access
ATR/U Line Controlled Access - No access
Linac Controlled Access - Possibley 1000-1100(Plug Door) for SNS Instru..
RHIC Controlled Access - 0900-1300(HP surveys required for sectors 12 & 9).

Restricted Access - PHENIX(0800-1300)
Restricted Access - Brahms, 10(921,1021,1022) and 12 o'clk

PRIMARY JOBS

JOBS STATUS CODE: C complete IP in-process RSreschedule CAN cancelled

AGSEXTERNAL EQUIPMENT

C L Westinghouse Motor/Generator - inspect and change some brushes(0800-1100)

RS 2 AGS spill servo system - troubleshoot reason for 30mv offset. First pass - replace the
TTL to fiber optic converter.(Venegas)

Cc 3 Test firealarms at 911/912 panel on shield top.(Fire Alarms Elect.)

RHIC
IR's
C 1 PHENIX - experimental set-up(5hrs)
cC 2 Sect. 12 - polarimeter set-up
c 3 PP2PP - experimental set-up(2hrs)
Cc 4 BRAHMS - experimental set-up(1hrs)



SUPPORT BUILDINGS

C 1 Replace Housekeeping P.S. for BL11QD1 in Bldg. 1012A(P.S. Grp.)

C 2 Change QPA filtersin al service bldgs.(Ribaudo)

C 3 Remove unused test pointsin Quench Detection System(1004A)(Ribaudo)

C 4 Replace relay circuit brd. in Sect. 8 Pass Sys. to correct intermittent.(Access Ctrls.)
TUNNEL

C L Alcove 3C - replace Low Res. Card for BO3 TH8(P.S. Grp.) - Replaced P.S.(Wilke)
RS 2. Repair fire alarm panel for Sectors 9 and 10(Baldwin, Fire Alarm Electricians)
(Tunnel access through 9GE1 and 10GE1)

Replace section of air linein 1005H(requires access to Sector 5 isolation valve)(Cryo)
Investigate BPM 1 temperature trip - cleaned air filter(3C Alcove, Ctrls. Grp.)

Inspect Snake system in 7C Alcove(Bruno/Adessi)
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DETAILED SCHEDULE

20 Dec.
0800 Beam off. Linac beam stops closed(BLIP off? check with
Briscoe)
RHIC beam off for maintenance shutdown. Prepare for RHIC
Access(HP surveys as required)
1000 Accessto 912 Shield Top for fire dlarm electricians
Accessto Linac HEBT for SNS Instrumentation if required
1100 Westinghouse turn-on
Linac, Booster, AGS set-up
1200 Begin sweeps of RHIC sectors where work has been completed
1300 RHIC shutdown access ends.

Complete remaining sweeps

1530 Ready for RHIC injection.
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